
WBS Name Duration Start Finish
26.4.6.4.6.1 System Requirements Document 45 d 7/1/2003 9/3/2003
26.4.6.4.1.2.1.1 Begin SW design 1 d 9/2/2003 9/2/2003
26.4.6.4.4.1.1 Tunnel cable upgrade 54 d 9/2/2003 11/14/2003
26.4.6.4.1.1.1 Tev BPM: Requirements Review (Milestone) 0 d 9/22/2003 9/22/2003
26.4.6.4.1.1.2.2.1 Prototype layout (NN) 2 d 10/15/2003 10/16/2003
26.4.6.4.1.1.2.2.2 Prototype production(NN) 2 d 10/15/2003 10/16/2003
26.4.6.4.1.1.3.1.2 Core HW technical choice review 0 d 12/15/2003 12/15/2003
26.4.6.4.4.1.9 All Tev BPM crates functionally available 1 d 7/30/2004 7/30/2004


